

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B \_ NABARD - RIDF-X \_ Improvements to Nagarkurnool- Gopalpet (via) Thudukurthy road from Km.10/8 to 19/0 in Mahabubnagar District - ( Balance work) - Re-revised administrative sanction - Accorded - Orders \_ Issued.

---

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 215

Dt.23 -9-2009.

1. G.O.Ms.No.145, TR&B Dept,Dt.05-06-2007.
2. From the CE(R&B) NABARD,Lr.No.12/NABARD/RIDF-X/DCE(N)/DEE-III/AEE-9/2006, Dt.30-07-2009.

\*\*\*\*\*

ORDER:

In the G.O.first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.133.00 Lakhs under NABARD,RIDF-X.

2. In the letter second read above the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.139.64 lakhs for the subject work and stated that the main increase in the revised estimate is mainly due to Price adjustment and excess tender premium.

3. Government after careful examination of the matter here by accord Re-revised administrative sanction for for the work Improvements to Nagarkurnool-Gopalpet (via) Thudukurthy road from Km.10/8 to 19/0 in Mahabubnagar District ( Balance work), for an amount of Rs.139.64 lakhs ( Rupees one crore thirty nine lakhs and sixty four thousand only) as against the revised sanction of Rs.133.00 laksh under NABARD, RIDF-X.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.22036/438/RIDF/WA.I/2009, Dt.22-08-2009.

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy to:

The General Manager ,NABARD,Regl.office,1-1-61 RTC X Roads, Hyd

The accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER